Docket No.: T13-0023 Supp

Bench Date: 06/24/2015

Deadline: N/A
MEMORANDUM
TO: The Commission
FROM: Timothy Duggan, Administrative Law Judge
DATE: June 9, 2015
SUBJECT: State of Illinois, Department of Transportation,

Petitioner,
V.

lllinois Central Railroad Company,
Respondents.

Petition for an Order to reconstruct the two highway
overpass structures designated as existing Structure Nos.
038-0013 (N.B.) and 038-0014 (S.B.), AAR/DOT #288 972S,
railroad milepost 70.10 over 1-57 near Clifton, Iroquois
County, lllinois.

RECOMMENDATION: Enter Supplemental Order to extend completion date.

On May 1, 2013, an Order was entered directing IDOT to modify and repair the I-
57 bridge over the IC tracks south of Clifton, lllinois in Iroquois County. All work was to
be completed by April 30, 2015.

On April 8, 2015, IDOT filed a Petition to extend the completion date to July 31,
2015. The Petition alleges the work is not on schedule for various reasons: demolition
on the existing structure did not begin as originally scheduled due to pre-staging work
issue; a subcontractor did not have a necessary plant operational; the piling took twice
as long as originally estimated; plans were modified to address substructure design
issues; and weather contributed to delays in construction.

lllinois Central and Staff each filed documents stating each had no objection to
an Order granting the without hearing.

| recommend entry of the attached Order granting the extension.



